

PRED- Ranga Reddy District – MRR Grant - BT Renewal to R/f PWD road
 Kerelly to Nagaram via Zaidpally, Tarigopula of Dharur (M) - Estimated cost
 Rs.120.00 lakh- Extension of Agreement Time (EOAT)- Accord- Orders –
 Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

Dated:06.02.2014.

From the CE,(PR),Lr.No.AEE4/DEE1/RR/PR/ MRR/EOAT /Kerelly/ 2013,
dt.25.01.13.

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time (EOAT) upto 28.02.2014 (277 days), without fine due to increase the patch work & WBM quantities and early Monsoon arrival, the BT renewal could not taken up BT Renewal to R/f PWD road Kerelly to Nagaram via Zaidpally, Tarigopula of Dharur (M) of Ranga Reddy District with an estimated cost Rs.120.00 lakh.

2. The Chief Engineer, Panchayat Raj, Hyderabad shall take necessary action in the matter accordingly.

3. A copy of this order is available on the internet and can be accessed at the address: www.ap.gov.in/qoir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V. NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, Hyderabad.
Copy to :
The Superintending Engineer, Panchayat Raj, Ranga Reddy District.
The District Treasury Officer, Ranga Reddy District.
The Director of Works and Accounts, Hyderabad.
The Accountant General, AP, Hyderabad.
The P.S to Hon'ble M(PR&RWS).
The P.S. to Principal Secretary, Panchayat Raj.
Sc/Sf.

// FORWARDED BY ORDER//

SECTION OFFICER